CIC #: 99EPA SUPERFUND
BILLED DATE 01-DEC-2004
CUSTOMER ORDER NUMBER DW9$6941975

(DIAMOND ALKALI

(EPA 530

D.0.VOUCHER NO. BU VOUCHER NOC.

BILLED OFFICE (MAIL TO):

U S ENVIRONMENTAL PROTECTION AGENCY
ACCOUNTING OPERATIONS OFFICE

26 W MARTIN LUTHER KING DRIVE
CINCINNATI OH 45268-7002
ATTN

BILLED ACCOUNTING CLASSIFICATION

68 20 X 8145.0000 2002 NA 000C NA
LINE ITEM MOA

1 INHOUSE - LABOR

1 INHOUSE - LABOR

1 INHOUSE - LABOR

1 REIMBURSABLE - INSIDE CORPS

1 CERTIFY THAT ¥r

LN

Eu ZQ&WBUCA rocker

VOUCHER FOR TRANSFERS

5720 INTEGRITY DRIVE

77P03e,cf mal)aﬁef

FUNDS AUTHORIZED:

TOTAL BILLED AMOUNT: $971,042.

PREVICUS BILLED AMOUNT: $962,274 .

CURRENT BILLED AMOUNT: $8,768.
TOTAL FLUX BILLED:
PREVIOUS FLUX BILLED:
CURRENT FLUX BILLED:

DA FORM 4445-R
APPROVED BY TREASURY -
FOR USE IN LIEU OF SF 1080

$2,756,000.

5.
$.
$.

R N R R SRR}

PAGE NO. 001 (AR R EER R A R R R R R
BETWEEN APPROPRIATIONS AND/OR FUNDS * ACCOUNTS OF *
(AR 37-1) * *
(TA RI/FS) BZ694 * *
. .
* - N *
BILL NO. PAID BY CHECK NO. COLLECTION VOU. NO. * . ~422A/\ *
* n
27027419 * «
PARTIAL # 23 01-NOV-2004 THRU 01-DEC-2004 * . / . *
: Z,T,QS :
BILLING OFFICE (SEND REMITTANCE TO) : * *
* *
USACE FINANCE CENTER * *
KANSAS CITY DISTRICT GS *

MILLINGTON TN 38054-5005
BILLING ACCOUNTING CLASSIFICATION
000000 96 NA X. 3122.0000 G5 08 2416 848 012975 96231
$8,768.08 $8,768.08
DESCRIPTICON
DEPARTMENTAL OVERHEAD COSTS $2,503.45
GENERAL AND ADMINISTRATIVE OVERHEAD COSTS $1,035.08
LABCR . $4,814.32
WORK PERFORMED BY OTHER COE EST $415.23
SUBTOTAL $8,768.08
PARTIAL AMOUNT PAID $.00
PAYMENT DUE DATE 31-DEC-2004 PAY THIS AMOUNT $8,768.08
CERTIFICATE OF QFFICE BILLED
00 1 CERTIFY THAT THE ABOVE ARTICLES WERE RECEIVED AND ACCEPTED OR THE SERVICES PERFORMED AS
18 STATED AND SHOULD BE CHARGED TO THE APPROPRIATION(S) AND/OR FUND(S) AS INDICATED ABOVE,
10 OR THAT THE ADVANCE PAYMENT REQUESTED 1S APPROVED AND SHOULD BE PAID AS INDICATED.
08
00 DATE
00 AUTHORIZED ADMINISTRATIVE OR CERTIFYING OFFICER
00 SDMS Document

89314




PM-ES

| site:

1/28/2005
re

Progress Report for EPA Region Il

Diamond Alkali, Operable Unit 3, Passaic River Study RIFS, OU3

Expansion, New Jersey

I Bill No.:

27027418
Partial #23

IAG No.: DW96941975 (BZ2694) IAG IAG Expiration Date: Other Corps
NWK Award Date: 9/24/02 12/31/07 N/A

Reporting
j| Period:

From:

To: EPA RPM USACE PM

Nov 1, 2004 Dec 1, 2004 Alice Yeh Elizabeth Buckrucker

PRI

Project progress conference call with EPA/MPI: held 2 November 2004. HydroQual and Battelle personnel

G C T e - B R

participate and provide status of their work during this call.

Received a revised schedule from MPI and reviewed the logic and critical path. Discussed the schedule details
with MPI on 10 November 2004 — follow on discussions held at PM meeting with revisions incorporated.

Conference call held 8 Novernber 2004 in preparation of the meeting with DESA; participating were EPA, COE-
KC and MPI personnel. Discussions included the process of providing planning documents and QA issues.

Conference call held 8 Novemnber 2004 to discuss the Commiunity Involvement Plan (CIP) and related Community
Relations tasks. Topics included stakeholder identification, interview format, scheduling and questions and

preparation of fact sheets.

Some charges by Engineer Research and Development Center (ERDC) (fornerly called WES) personnel for
planning and coordination of the anticipated Sedflume fieldwork.

Preparation of monthly progress report and update of the contract expenditure and projection spreadsheet for JAG -
1975. A copy of the spreadsheet for the IAG is attached. Note that the projection line for use of rermaining
funds indicates that funding is sufficient to cover ongoing tasks until the next contract negotiation and addition of
funds. Working with MPI in developing the Budget Schedule Forecast (BSF) to better highlight those tasks that
require additional funding within next 90 days for work to continue; BSF #24 contains these latest revisions.

Travel to NY to attend the Pre-PM meetings with MPI, the PM Progress Meetings and PDT Meeting on 2] - 24
November 2004. The Pre-PM meeting was held on 22 November at MP] offices, with major discussion items
including careful review of the entire schedule and logic and team development of the Work Breakdown
Structure for future work. On 23 November, the government PM’s met prior to the PDT. Major discussion
items included schedule update and integration of the WRDA and CERCLA schedule componcents, status of all
documents under preparation and/or review, river access and other program issues.  Updated the action item list
and circulated to the PM team.

The first surmary version schedule was provided to the entire PDT on 23 November 2004. A. Yeh carefully
reviewed the schedule, fielded questions and informed the PDT that electronic versions of the schedule (both

summary and the entire version) are available on the web site.

Telephone conference call; Progress Meetings — 2 Nov 04; EPA/COE - KC/MPI/HQI/BAT.

CERCLA PM Meeting, 22 Nov 04; EPA/COE-KC, MP|

PM Meetings, 23 Nov 04;: EPA/COE - KC/NY, OMR

PDT Meeting, 23 Nov 04; EPA/COE-KC/NY, OMR, MPI, Federal and State Trustees and Others
CIP conference call, 8§ Nov 04; EPA/COE-KC/MPI

Schedule discussion conference call; 10 Nov 04; EPA/COE-KC/MPI

1675_BILL 23 - 2004_NOV_PASSAIC DOC
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Priorto 1 Jan 03 - Sce IAG DW96941915 for milestones completed.

6 & 14 Jan 03 - Contract Negotiations with MPI - WAD 3,

11 Mar 03 - Task Order 0011 awarded for $325,262.00; WAD 3.

8 & 30 Oct 03, 12 Nov 03 - Contract Negotiations with MPl; WADs 4 & S.

1 Dec 03 - Task Order 001 1/Modification 2 awarded for $502.836 (obligated); WADs 4 & 5.

12 Dec 03 ~ Contract Negotiations with MP1 - WAD 6.

9 Jan 04 — Final Cost Proposal Received/Approved - WAD 6

2 Feb 04 — Task Order 001 1/Modification 3 awarded tor $94,236 (obligated). WAD 6

29 Apr 04 — Task Order 001 1/Modification 4 awarded for $155,206 (obligated); to continue work on WADs 4-6.

17 May 04 - WVN/ATP approved allowing MPI to shift funds into FSP for fall ficld sampling effort planning.

27 Aug 04 — Task Order 001 I/Modification 5 awarded for $1,313,167.00 (obligated) to continue work on WADs 4-6.

WAD 1 Work:
o WAD has been closed and is awaiting final contract modification for closure.
WAD 2 Work:

s WAD has been closed and is awaiting final contract modification for closure.

WAD 3 Work:

*  During the reporting period minor website maintenance occuired.

WAD 4 Work:
* Participation in telephone conference calls as noted above. Preparation of Progress Report, and invoices.

*  On November 8, 2004 a conference call was held to discuss tasks regarding community involvement and relations.
Topics included stakeholder identification, scheduling and conducting of interviews, interview questions, and
identification of fact sheets to be prepared. Participants included Alice Yeh and David Kluesner, USEPA, Beth
Buckrucker, USACE, Bruce Fidler, Ann Ryshlenski, and Elke Muzikar, MPI,

On November 10, 2004, a conference call was held to discuss the Integrated Schedule for the Lower Passaic River
Restoration Project, including the CERCLA and WRDA components. Participants included Beth Buckrucker,
USACE, Alice Yeh, USEPA, Bruce Fidler, Lisa Szegedi-Greco, and Dennis McGrath, MP1. During this reporting
period, work continued on developing a schedule integrating the CERCLA and WRDA tasks. The Superfund project
schedule was revised during a meeting with the USACE and USEPA on November 22, 2004; this schedule was then
uploaded to PREmis on December 1, 2004.

On November 22, 2004 a meeting was held at MPI's Fair Lawn, NJ office in preparation for the Noverber 23, 2004
PDT Meeting. Attendees were: Alice Yeh, USEPA; Beth Buckrucker, USACE; Bruce Fidler, Lisa Szegedi-Greco,
and Dennis McGrath, MPI. Topics of discussion included presentation of the integrated schedule, project budget, and
access/field staging area issues.

On November 23, 2004 the monthly PDT Meeting was held at the USEPA Region 2 offices in New York, NY.
Attendees included: Alice Yeh, USEPA; Beth Buckrucker, Ron Brattain, Scott Nicholson, USACE; Lisa Baron,
NJDOT-OMR, Bruce Fidler, Scott Thompson, MPI. Topics of discussion included: Joint CERCLA-WRDA
schedule; update on deliverables in progress; public outreach activities.

WAD 5 Work:

On November 4, 2004 a meeting was held at Rutgers University’s Office of Marine Research in New Brunswick, NJ.
Bob Chant presented findings on salinity, turbidity, and flow in the Harrison Reach of the Passaic River. Participants
included Bob Chant, Rutgers, Maheyar Bilimoria, Ryan Edison, Serkan Mahmutoglu, and John Szeligowski, TAMS,
Lisa Baron, NJDOT-OMR, Mike Palenno, Don Hayes, Univ. of Utah, and Ed Garvey, MPI.

20F6

1975_BILL 23 - 2004_NOV_PASSAIC.DOC



PM-ES

1/28/2005

Progress ReEPA ;: n I

On November 8, 2004, the Technical Advisory Committee (TAC) submitted comiments based on their review of the Pre-
Draft Data Quality Objectives (DQOs) and Work Plan (WP). These comments were incorporated into the Pre-Draft
documents prior to subimission.

On November 8, 2004, a conference call was held in preparation for the meeting with DESA on November 15. Topics
discussed included project overview, the planning document process, and analytical chemistry QA issues. Participants
included Alice Yeh, USEPA, Beth Buckrucker, USACE, Bruce Fidler, Lisa Szegedi-Greco, and Jim McCann, MPI.

On November 12, 2004, Malcolm Pirnie submitted electronic versions of the following planning documents to the
USACE and USEPA: :
e Pre-Draft DQOs
e  Pre-Draft WP
e  Pre-Draft FSP SOPs
These documents were also uploaded to PREmis.

During the reporting period, work was conducted in compiling tables for the following: Reporting Levels (RLs)
and Action Levels (ALs) for analytical methods by parameter; Quality Control (QC) samples. Additional §
review will be required to reflect modeling and engineering requirements in the RL Table. These tables are |j

expected to be completed in January 2005.

During the reporting period, sediment coring data collected in July 2004 by TAMS was obtained. Upon review
of the data by MPI and TAMS, it was determined that these data do not match the PREmis database structure. A
data inventory has been completed. Lisa Szegedi-Greco, MPI, has contacted USEPA and TAMS regarding the |}

content of the data.

On November 15, 2004 a Quality Assurance (QA) Review Facilitation Meeting was held at the USEPA DESA
Facility in Edison, NJ. Attendees were: Deborah Kay, Jim Ferrett, Phil Cocuzza, John Bourbon, Deb Szaro,
John Birri, Sumy Cherukara, USEPA Laboratory; Bill Sy, Amelia Jackson, Linda Mauel, Jennifer Feranda (by
telephone), USEPA DESA; Alice Yeh, USEPA ERRD; Reyhan Mehran, NOAA; James McCann, Bruce Fidler,
Lisa Szegedi-Greco, MPI; Allen Burton, TAMS/Earth Tech. The purpose of this meeting was to present plans |§
for preparing the planning documents for the project and to receive feedback from USEPA DESA to optimize
the project’s ability to meet Region 2 QA requirements and facilitate their review. Topics discussed included: ||

QA Coordinator, Sampling Equipment Material; Rinsates; Equipment Decontamination; Solvents; Electronic
Data Deliverable; Detection Limits; CLP Capabilities; Lab Audits and Performance Evaluation (PE) Samples;
Subcontract Lab Certifications; Split Samples; Validation.

On November 16, 2004 Lisa Szegedi-Greco and Cindy How, MPI, met with Tom Guibransen, Erika Schaub,
and Greg Durell (via Web Net), Battelle, at Battelle’s office in Stony Brook, NY to discuss development of 3-D
mapping of surface sediment contaminant concentrations within the Lower Passaic River and to select the best [}
visualizations for each chemical of concern. MPI provided comments and requests for modifications to Battelle |}
on November 18, 2004. Throughout the reporting period, several other changes were made, and MPI and
Battelle worked through several iterations in order to refine the maps. After the 3-D mapping for subsurface
sediments has been completed, work will begin on the second phase of the Historical Data Evaluation. This will
include evaluating subsurface sediment data, identifying data gaps, and determining depths of contamination for
the benchmark chemicals, so that future data gap sampling locations can be determined.

On November 17, 2004 MP] submitted a corrected version of the Pre-Draft Data Quality Objectives (DQOs) to 8
the USACE and USEPA for the Lower Passaic River Restoration Project. This version was posted to PREmis,
and the previous version was removed.

Battelle

Work continued on creating the 3-D mapping for the next phase of the historical data evaluation. This work included
compiling data sets for all 16 COCs or COC groups, plus grain size (% fines) and TOC. Battelle also assisted in writing
the Pre-Draft FSP SOPs.

HydroQual

During the reporting period, HydroQual reviewed TAC comments on the Draft Modeling Plan. On November 4, 2004,
HydroQual prepared a matrix of comments and preliminary responses based on comments made on the Draft Modeling [
Plan.

1975_BILL 23 - 2004_NOV_PASSAIC.DOC
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WAD 6 Work:

¢ On November 10, 2004 the quarterly update of PREmis users was begun. A list of all PERmis users and their sccurity |§
status was sent to Alice Ych, USEPA; this list was subsequently sent to the Project Team for their review and input.

During the reporting period work continued on creating the field application that will be utilized for the project field
activities. This included discussions between IT and sampling personnel as well as a review of existing wircless
technology currently available in the study area.

Routine maintenance (updating news items, etc.) occurred on ourpassaic.org.

' Projected Work, Meetings Milestones through ne FY.

Narratve Work Plans, Field Sampling Plans and associated documents are being prepared. This will carry into 2005 with
sampling planned in summer 2005.

Continued refinement and updating of the integrated CERCLA/WRDA schedule, review of sampling plans and
coordination of activitics will continue during the fall/winter months as 2005 fieldwork is planned and

implemented.

The agency managers are continuing to work on options for a location where long tern river access may be
established to support future fieldwork.

Continuation of Bi-weckly Progress calls.
Continuation of Passaic PM and PDT Meetings with appropriate parties.

Consensus Meetings for Modeling Plan (once planned for October 2004) will be rescheduled for January or
February,

Comimunity Involvement interviews are being planned with multiple dates in December 2004.
Consensus meeting on the Pre-Draft FSP 1/FSP is planned for 13 December 2004,

Project visualization meeting planned with HQI; date TBD.

Preparation of fieldwork planning documents in support of spring/sumimer ficld sampling program; estimated time
to start fieldwork is late June/early July 2005.

Issues
Technical: WES Sedflume study will require rescheduling for spring of 2005.

Schedule has been updated; management review and further discussion may change dates somewhat in addition to
further retinement of visualization tools for using the schedule. The only issue to identify is concern of the total
schedule duration and interest in steps that can be taken to reduce the overall length of the study.

Future funding needs for continued work into the next calendar year are being determined. Anticipate additional funds
from EPA in December 2004,

MPI has encountered several actions that have required additional funds (river access, additional management
coordination among WRDA/CERCLA team, hydrodynamic field effort coordination/logistics); funds will be
reallocated to cover these actions in the next contract modification. The communication budget is also expected to
exceed initial projects and will likely be increase to account for the extra meetings.

IAG Summary
Amendment Funding
Direct Fund Cite Amend # Date USACE Direct Fund Cite Total IAG

1,000,000 0 Initial 9/24/02 - - $ 1,000,000

40F6
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$ 1,050,000

50,000 9/11/03

156,000 4/15/04 $ 1,206,000

1.500.000 8/11/04 $ 2,706,000

9/17/04 $2,756,000

50,000

Nole: cchnicalAssistancc 1AG; Procurement total =SS75.000; Personnel = $l75,00
Amendment 2 — allocation of funds is: Procurement total = $1.081,000; Personnel $125.000.

Amendment 3 — allocation of funds is: Procurement total = $2,381,500; Personnel = $274.500
Amendment 4 - allocation of funds is: Procurement total = $2.431,500; Personnel = $324.500. (funds were shifted informally in earlier amendments to allow for contract

award but have been corrected to show as IAG is depicted with this report).

Expenditures: USACE & CONTRACT
" Summary of Funds Spent Per Activity & Funds Remaining

Funds Disbursed Funds Remaining

To Date

Funds Disbursed
This Month

Description Funds For Activity

Contract - Task Order 0011

$ 325,262.00

$0

$325,262.00 $0

Contract — Task Order
0011/Mod 2 Y1

$ 502.836.00

30

$ 495,604.09

$ 7,23191

Contract — Task Order
0011/Mod 3

$ 94,236.00

$0

$0

$ 94,236.00

Contract - Task Order
0011/Mod 4

$ 155,206.00

$0

$0

$ 155,206.00

Contract — Task Order
0011/Mod §

$1,313,167.00

0

$0

$1,313,167.00

Contract Dollars Available

$40,793.00

50

30

$ 40,793.00

Kansas City Corps In-House
Labor/Travel

$ 324,500.00

$ 8,768.08

$150,176.09

$174,32391

Totals

Contract Obligations/Deobligations Plan (FY03/FY04/FY05 estimates)

$ 2,756,000.00

$ 8,768.08

$971,042.18

$1,784,957.80

Note 1: Task Order 001 1/Mod | was adlinistraxive in nature; date exlensio and small change in fee/work structure of dotlars (total dollars did not change).

Notes

New task order awarded; Task Order 0011 (WAD 3).
Total negotiated amount is $1,187,911.00 of which
$502,836.00 was obligated (WADs 4 & 5).

Total negotiated amount is $559,793 of which
$94.236 was obligated (WAD 6)

Incremental funding to continue work on WADs 4-6
as previously negotiated.

Task Order modification for 2004 fieldwork and FSP
and associated docurment preparation.

Funding to finalize fieldwork documents and
planning/preparations.

Estimate of potential fieldwork sampling cost for
spring/summer sampling {may obligate

Actual Obligation Date

$325,262.00 | 3/11/03
$502,836.00 12/1/03

Planned Obligation Date

$300.000 1/31/03
$1,000,000 12/1/03

Contract

DACW41-02-D-0003
DACW41-02-D-0003

j| DACW41-02-D-0003 $500,000 1/2/04 $94,236.00 2/2/04

i DACW41-02-D-0003 4/29/04 $155,206.00 | 4/15/04

1,200,000 7/30/04 $1,313,167.00 | 8/27/04

| DACW41-02-D-0003

DACW41-02-D-0003 $900,000 2/15/05

§ DACW41-02-D-0003 $1,500,000 4/30/05

50F6
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Contract Planned Obligation Actual Obligation

incrementally).

Total Funds Obligated Task Order 0011 $2,390.707.00

LAG Scope of Work Summary (block 13 of IAG)
Base JAG: This amendment obligates $1,000,000 to the U.S. Anmy Coms of Engineers - Kansas City District for Remedial Investigation and
Feasibility Study at the Diamond Alkali OU3 Superfund Site (EPA ID: NJD980528996)

IAG Amendment #] and #4 Scope of Work Summary (block 13 of IAG)

This amendment obligates Urban Rivers Restoration Initiatives funds in the amount of $50,000 to the U.S. Army Corps of Engineers — Kansas City
District for community relations activities in support of Remedial Investigation and Feasibility Study at the Diamond Alkali, QU3 Superfund Site

(EPA [D; NJD980528996)
IAG Amendment #2 and #3 Scope of Work (block 13 of IAG)

This amendment obligates an additional $156,000 (#2) 1,500,000 (#3) of Special Account Funds to the Engineers ~ Kansas City District to perform
activities in support of RI/FS at the Lower Passaic River portion of the Diamond Alkali, OU2 Supertund Site (EPA ID: NJD980528996)

Project Delivery Team
Name Carriact inforrmation Responsdility
N Beth Buckrucker (816) 983-3581 Project Manager
Cell: (816) 695-5797

il Trudy Shannon (816)983-3822 Contract Specialist
Robert Nunn (816) 983-3837 Contracting Officer
§i Ed Bristow (816) 983-3583 COR

Elizabetg éuckrucker . Date: January 27, 2004

Project Manager
816-983-3581

60F6
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3,000,000

2,500,000

Dollars

LOWER PASSAIC RIVER RESTORATION PROJECT Thru: 1 Dec 04
DW96941975; BZ694 Partal Bill #23
USACE/Contract Expenditures
and
Projected Expenditures
FY04
Bill Number==> 10 1 12 13 14 15 16 17 18 19 20 21 22 23

Item Oct-03 Nov-03 Dec-03 Jan-04 Feb-04 Mar-04 Apr-04 May-04 Jun-04 Jul-04 Aug-04 Sep-04 Oct-04 Nov-04 Totals
Travel Expenses 183.91 726.61 0.00 0.00 0.00  1,571.50 0.00  1,326.55 679.30 378.30 1,349.55 1,320.20 14,966.33
Other: Reproduction Services/MIPRs for Labor 0.00  1,000.00 387.50 150.00 0.00 0.00 0.00 0.00 0.00 415.23 1,537.50
Departmental Overhead 147043 1,49422 127334 169821 209578  2471.74 207573  1,458.03 935.80 934.63 18.30 671.09 2,660.98 2,503.45 35,234.25
General/Administrative Overhead 95115  1,014.86 677.32  1,07424  1,114.81 1,314.81  1,126.30 840.02 524.90 497.15 9.73 356.98 1,126.41 1,035.08 19,182.51
Labor 3840.98 405929 270923  4,296.87  4,459.13 525006  4,505.08  3359.97  2,099.53  1,988.57 38.93 1,427.85 5,162.51 4,814.32 78,840.27|
USACE Labor; monthly 6,446.47 829498  5047.39  7,219.32  7,669.72 10,617.11  7,707.11  6,984.57 4,239.53  3,798.65 66.96 3,805.47 10,270.10 8,768.08

Cumulative USACE Labor: 65,687.10  73,982.08 79,029.47 86,248.79 93,918.51 104,535.62 112,242.73 119,227.30 123,466.83 127,265.48 127,332.44 131,137.91 141,408.01 150,176.09|  149,760.86
IAG Funding Received/Personnel: (50,000.00) 149,500.00 274,500.00
IAG Funding Received/Contract: 50,000.00 156,000.00 1,350,500.00 50,000.00 2,481,500.00,
Contracts Awarded 502,836.00 94,236.00 0.00 155,206.00 1,313,167.00 2,390,707.00
Contract Disbursements; monthly (Invoiced/Paid) 17,101.11 0.00 26,003.17 41,654.28 0.00 155,264.33 107,278.14 6157374 114,071.34 55527.86 55,943.21 23,532.48 110,683.72 0.00]  820,866.09]
Cumulative Contract Disbusements 69,333.82  69,333.82 95,336.99 136,991.27 136,991.27 292,255.60 399,533.74 461,107.48 575,178.82 630,706.68  686,649.89  710,182.37  820,866.09  820,866.09

Cumulative Invoiced; labor and contract 135,020.92 143,315.90 174,366.46 223,240.06 230,909.78 396,791.22 511,776.47 580,334.78 698,645.65 757,972.16  813,982.33  841,320.28  962,274.10  971,042.18

Remaining IAG $$ 659,050.90 660,755.92 142,872.53 135653.21  33,747.49 23,130.38 16217.27 923270 499317  1,194.52 187,960.56  234,15509 22388499  215116.91

Lower Passaic River Restoration Project W

t'.—Cumulative Contract Disbusements ==# Cumulative Invoiced; labor and contract =~#== Cumulative USACE Labor: == |AG Funding =——USACE Projection]

R?=0.9404

& ye o o & e e =S
& s - - = - 4 . 2 . 4 & *
8 3 3 3 g 3 3 3 3 3 3 3 8
H 8 H ] 2 2 g H 3 H 4 3 3 & 5
Months
IAG 1915 & 1975 Summary_Nov 04.xls
1of1

Updated: 27 Jan 05

Expenses shown for FY 04/05 only



3,000,000

2,500,000

Dollars

LOWER PASSAIC RIVER RESTORATION PROJECT Thru: 1 Dec 04
DW96941975; BZ694 Partal Bill #23
USACE/Contract Expenditures
and
Projected Expenditures
FY04
Bill Number==> 10 1 12 13 14 15 16 17 18 19 20 21 22 23

Item Oct-03 Nov-03 Dec-03 Jan-04 Feb-04 Mar-04 Apr-04 May-04 Jun-04 Jul-04 Aug-04 Sep-04 Oct-04 Nov-04 Totals
Travel Expenses 183.91 726.61 0.00 0.00 0.00  1,571.50 0.00  1,326.55 679.30 378.30 1,349.55 1,320.20 14,966.33
Other: Reproduction Services/MIPRs for Labor 0.00  1,000.00 387.50 150.00 0.00 0.00 0.00 0.00 0.00 415.23 1,537.50
Departmental Overhead 147043 1,49422 127334 169821 209578  2471.74 207573  1,458.03 935.80 934.63 18.30 671.09 2,660.98 2,503.45 35,234.25
General/Administrative Overhead 95115  1,014.86 677.32  1,07424  1,114.81 1,314.81  1,126.30 840.02 524.90 497.15 9.73 356.98 1,126.41 1,035.08 19,182.51
Labor 3840.98 405929 270923  4,296.87  4,459.13 525006  4,505.08  3359.97  2,099.53  1,988.57 38.93 1,427.85 5,162.51 4,814.32 78,840.27|
USACE Labor; monthly 6,446.47 829498  5047.39  7,219.32  7,669.72 10,617.11  7,707.11  6,984.57 4,239.53  3,798.65 66.96 3,805.47 10,270.10 8,768.08

Cumulative USACE Labor: 65,687.10  73,982.08 79,029.47 86,248.79 93,918.51 104,535.62 112,242.73 119,227.30 123,466.83 127,265.48 127,332.44 131,137.91 141,408.01 150,176.09|  149,760.86
IAG Funding Received/Personnel: (50,000.00) 149,500.00 274,500.00
IAG Funding Received/Contract: 50,000.00 156,000.00 1,350,500.00 50,000.00 2,481,500.00,
Contracts Awarded 502,836.00 94,236.00 0.00 155,206.00 1,313,167.00 2,390,707.00
Contract Disbursements; monthly (Invoiced/Paid) 17,101.11 0.00 26,003.17 41,654.28 0.00 155,264.33 107,278.14 6157374 114,071.34 55527.86 55,943.21 23,532.48 110,683.72 0.00]  820,866.09]
Cumulative Contract Disbusements 69,333.82  69,333.82 95,336.99 136,991.27 136,991.27 292,255.60 399,533.74 461,107.48 575,178.82 630,706.68  686,649.89  710,182.37  820,866.09  820,866.09

Cumulative Invoiced; labor and contract 135,020.92 143,315.90 174,366.46 223,240.06 230,909.78 396,791.22 511,776.47 580,334.78 698,645.65 757,972.16  813,982.33  841,320.28  962,274.10  971,042.18

Remaining IAG $$ 659,050.90 660,755.92 142,872.53 135653.21  33,747.49 23,130.38 16217.27 923270 499317  1,194.52 187,960.56  234,15509 22388499  215116.91

Lower Passaic River Restoration Project W
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Expenses shown for FY 04/05 only



